



City of Pomona

PARKS AND RECREATION COMMISSION STAFF REPORT

Public Works Department

January 15, 2026

TO: Parks and Recreation Commission

FROM: Meg McWade, Director of Public Works

SUBJECT: Parks and Facilities CIP Overview

RECOMMENDATION: It is recommended that the Parks and Recreation Commission receive and file an overview of parks and facilities Capital Improvement Program projects.

SUBJECT INFORMATION

Attachment No. 1 provides a list, description, status, and funding of parks and facilities under the purview of the Parks and Recreation Commission as of December 21, 2025. The Commission is being asked to receive and file this overview of 34 parks and facilities projects. Notable status changes since the last update include:

- Park Restroom Construction and Replacement (Project Number 71079): At the time of report preparation, Washington Park is near completion and John F. Kennedy Jr. Park is to be set on December 23, 2025. A Joint Use Agreement with Pomona Unified School District is pending which delays the installation of the restrooms at Tony Cerda Park.
- MLK, Jr., Park Skate Park Expansion and Lighting (Project Number 71092): The Grand Opening is tentatively scheduled for January 14, 2026.
- Ted Greene Park Restroom Renovation (Project Number 71121) Construction is at about 70 percent completion and the roof, plumbing, and doors have been completed. It is estimated that the bathroom fixtures will take an additional three weeks to be delivered as of December 22, 2025.
- Washington Park Soccer Fields Rehabilitation and Palomares Park Soccer Field Renovation (Project Numbers 71122 and 71129) are out to bid.

ATTACHMENT(S)

1. Attachment No. 1 – Parks CIP Projects