



City of Pomona

PARKS AND RECREATION COMMISSION STAFF REPORT

Public Works Department

April 16, 2026

TO: Parks and Recreation Commission

FROM: Meg McWade, Director of Public Works

SUBJECT: Parks and Facilities CIP Overview

RECOMMENDATION: It is recommended that the Parks and Recreation Commission receive and file an overview of parks and facilities Capital Improvement Program projects.

SUBJECT INFORMATION

Attachment No. 1 provides a list, description, status, and funding of parks and facilities under the purview of the Parks and Recreation Commission as of April 7, 2026. The Commission is being asked to receive and file this overview of 34 parks and facilities projects. Notable status changes since the last update include:

- Park Restroom Construction and Replacement (Project Number 71079): At the time of report preparation Washington and Martin Luther King, Jr. Restrooms are complete and open to the public. The restroom at Palomares has been completed and is in use with a formal opening being planned for April along with a tree planting, if schedules allow. The restroom at John F. Kennedy Jr. Park has been set. Hardscape and landscape improvements are in process to facilitate ADA compliance. The bathroom installation at Tony Cerda Park is pending final signature of a Joint Use Agreement from Pomona Unified School District.
- Washington Park Soccer Fields Rehabilitation and Palomares Park Soccer Field Renovation (Project Numbers 71122 and 71129) Purchase Order should be issued by the time of the meeting and work will commence immediately.
- The Ganesha Stairs project is nearing completion with a grand opening event in beginning planning staged for early May or June.
- A Community Meeting was held on Saturday, April 11th at Garfield Park to allow for the Community to provide input into the future design and use of the park.

ATTACHMENT(S)

1. Attachment No. 1 – Parks CIP Projects

