

VPD PROJECTS LIST

Agenda Item No.:10-12- 05

	Category	Project Name	Previous Dates of Status Reported
ON-GOING LONG TERM PROJECTS			
1	VPD	Sale of Lot 2	04/13/17 - On-going marking for sale of lot 09/14/17 - Reported out possible sale of Lot 2 to adjacent property owner
OTHER DEPART PROJECTS			
2	VPD/PW	On-street / Directional Parking Signage Subcommittee to VPD Lots	04/25/12 - Discussed with Ad-Hoc 04/16/12 - Received bids for signs 03/27/12 - Discussed with Ad-Hoc Committee 4/18/12 - Proposed Date for Cal Poly Pomona Student Presentations to VPD Commission 03/09/12 - Cal Poly Pomona Presentation on Sign Pollution Project 05/12/11 - Subcommittee to report out at Commission Communications 07/13/17 - Ad-Hoc direction to Commission presented
ACTIVE PROJECTS			
3	VPD	Repair of Lot 1	03/13/14 - Status report provided 09/11/14 - Status report 03/12/15 - Status Report (going out to bid for engineering services - survey, plan and specification preparation) 04/13/17 - On hold 07/13/17 - Update report given, VPD & PW staff to see about temp repairs 09/14/17 - Reported out that Staff is working with PW to develop Scope of Work and RFP
4	VPD	Amended Parking Fees and Operations	11/12/15 - Chair Schowalter request this item be place on project list to track parking revenues from the new fees so as to determine when to start paying Public Works their share of residential parking permit for on-street parking. 04/13/17 - To be addressed with the new parking structure rates