



	April	May	June	July	August
Staff Preparation Meeting with Fairplex		May 3			
Study Session Meeting #1 Introduction / kick off		May 9			
June 4 Release of Fairplex Strategic Plan			June 4		
Staff Meeting with Fairplex			June 7		
Staff Preparation of 2nd Public Meeting			May 9 - June 8		
Study Session Meeting #2 Process, In Depth General Plan Update Review			June 13		
Staff Meeting with Fairplex and others			May, June, and July Continuous		
Staff Preparation of 3rd Meeting			June 13 - June 25		
Study Session Meeting #3 Fairplex Strategic Plan and next steps			June 26 or June 28		
Next steps - may include: Planning Tools - Specific Plan, Straight Zoning Text Amendment, or other Additional Study Session(s) Additional Stakeholder/Others meetings Preparation of final documents Public Noticing of Meetings for Hearings Hold Public Hearing(s) and schedule City Council Meetings (Study Session/Hearings)			To be Determined		

Fairgrounds Planning Process
2018
Draft

(Notes)

[illegible]