

**AMENDMENT NO. 1 TO  
SHORT FORM CONSTRUCTION CONTRACT  
BETWEEN  
CITY OF POMONA  
AND  
ALLEGIANCE ELECTRIC INC**

This Amendment No. 1 to the Short Form Construction Contract for Lighting Energy Efficiency Upgrades is made and entered into as of **\*\*\*INSERT MONTH AND DATE\*\*\***, 2026 (“Effective Date”) by and between the City of Pomona, a municipal corporation (“City”) and Allegiance Electric Inc (“Contractor”), a California corporation. City and Contractor are sometimes referred to herein individually as a “Party” and collectively as “Parties.”

**RECITALS**

- A. **WHEREAS**, the City and the Contractor have entered into a Short Form Construction Contract, dated July 18, 2025 (the “Original Agreement”), for lighting energy efficiency upgrades at the City Police Department (the “Project”); and
- B. **WHEREAS**, Contractor submitted Change Order No. 2320-1, dated April 7, 2026, as more particularly described in Exhibit “A”, describing certain additional work and adjustments to the Project’s Scope of Work; and
- C. **WHEREAS**, such additional work and adjustments include, among other things, the installation of additional canopy fixtures, troffer fixtures, and lighting control devices; and
- D. **WHEREAS**, the Parties now desire to amend the Original Agreement in order to additional compensation for such additional work and adjustments to the Project.

**NOW, THEREFORE**, in consideration of the above recitals and the mutual covenants, conditions, and promises contained in this Amendment No. 1 and the Original Agreement, the Parties mutually agree as follows:

**AGREEMENT**

- 1. Incorporation of Recitals. The recitals listed above are true and correct and are hereby incorporated herein by this reference.
- 2. Compensation. The compensation for services performed pursuant to this Amendment No. 1 shall not exceed Fifty Six Thousand Nine Hundred Twenty-Eight Dollars (\$56,928), thereby increasing the total not to exceed compensation of the Original Agreement to the amount of Two Hundred Seventy Six Thousand Five Hundred Sixty-Eight Dollars (\$276,568). Work shall be performed in accordance with the Scope of Work, as amended by this Amendment No. 1, which is attached hereto as Exhibit “A” and incorporated herein by reference.

3. Full Force. Except as amended by this Amendment No. 1, all provisions of the Original Agreement, including without limitation the indemnity and insurance provisions, shall remain in full force and effect and shall govern the actions of the Parties under this Amendment No. 1.

4. Electronic Transmission. A manually signed copy of this Amendment No. 1 which is transmitted by facsimile, email or other means of electronic transmission shall be deemed to have the same legal effect as delivery of an original executed copy of this Amendment No. 1 for all purposes. This Amendment No. 1 may be signed using an electronic signature.

5. Counterparts. This Amendment No. 1 may be signed in counterparts, each of which shall constitute an original.

**[SIGNATURES ON FOLLOWING PAGE]**

**SIGNATURE PAGE FOR  
AMENDMENT NO. 1 TO THE SHORT FORM CONSTRUCTION CONTRACT  
BETWEEN  
CITY OF POMONA  
AND  
ALLEGIANCE ELECTRIC INC**

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 1 on the Effective Date first herein above written.

**CITY**

**CONTRACTOR**

**CITY OF POMONA**

**ALLEGIANCE ELECTRIC INC**

APPROVED BY:

\_\_\_\_\_  
Anita D. Scott  
City Manager

\_\_\_\_\_  
[\*\*\*INSERT NAME\*\*\*]  
[\*\*\*INSERT POSITION\*\*\*]

ATTESTED BY:

\_\_\_\_\_  
Rosalia M. Butler, MMC  
City Clerk

\_\_\_\_\_  
[\*\*\*INSERT NAME\*\*\*]  
[\*\*\*INSERT POSITION\*\*\*]

APPROVED AS TO FORM:

\_\_\_\_\_  
Best Best & Krieger LLP  
City Attorney

(Two signatures required for corporations pursuant to California Corporations Code Section 313, unless corporate documents authorize only one person to sign this Agreement on behalf of the corporation.)

**EXHIBIT A**

**[INSERT SCOPE OF WORK – CHANGE ORDER 2320-1]**



Allegiance Electric Inc.  
39952 Quigley Rd  
Murrieta, CA  
92562, US  
(951) 970-5871

Prepared By:  
David Centanni  
(951) 331-6896  
dcentanni@allegianceelec.com

---

Project: **Pomona**

### Scope of Work

- Provide and install (22) missing from count Canopy fixtures.
- Provide and install (8) missing from count 2x2 troffer fixtures.
- Provide and install lighting controls (249) devices.

This cost include price increase by vendor

This price include unforeseen delays to cover storage container.

### Missing Fixture

	Quantity	Total Cost
Missing Canopy	22 ea	\$1,597.70
Missing 2x2 Troffers	8 ea	\$1,667.16
labor	30 ea	\$5,190.90
		\$8,455.76

### Lighting Control

	Quantity	Total Cost
Credit	1 ea	-\$16,045.73
Control Package	1 ea	\$47,222.31
Labor to install 249 devices	80 ea	\$12,584.00
Material see Walters quote	1 ea	\$1,561.26
		\$45,321.83

### Notes

---



**Summary**

Subtotal	\$53,777.59
Taxes	\$3,150.24

**\$56,928**

Accepted By

Date

.....

.....