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CITY OF POMONA 
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DATE: September 9, 2020    

 

TO: Chairman and Members of the Planning Commission 

 

FROM: Planning Division 

 

SUBJECT: TIME EXTENSION (EXT 14373-2020): Request for a one-year time extension 

for Conditional Use Permit (CUP 5344-2016) to allow the development of two 

attached residential condominium units within the R-2 Low Density Multiple 

Family Zoning located at 665 East Sixth Street.    

 

RECOMMENDATION 

 

Staff recommends that the Planning Commission approve Time Extension (EXT 14373-2020) 

granting a one-year time extension for Conditional Use Permit (CUP 5344-2016) subject to the 

conditions of PC Resolution No. 18-040 approved on October 10, 2018 (Attachment 3). 

 

PROJECT/APPLICANT INFORMATION  

Address 665 E. Sixth St. 

Assessor’s Parcel Number (APN) 8335-022-008 

Lot Size 7,800 sf 

General Plan Land Use Designation Neighborhood Edge 

Zoning District MU-AR (at time of approval) 

Historic District N/A 

Specific Plan Downtown Pomona  

City Council District 2 

Applicant Pengyu Zhu 

Property Owner Pengyu Zhu 
 

 

PROJECT DESCRIPTION & BACKGROUND 

 

On October 10, 2018, the Planning Commission approved the entitlement for the construction of a 

two-unit condominium project. The project is also associated with Tentative Parcel Map No. 6887 

(approved by the Planning Commission in 2007 under PC Resolution No. 07-44), which was 

finalized on December 31, 2019. A building permit has been approved and is awaiting grading 

approval for issuance. The grading permit on file has been granted an extension through April 
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2021. The applicant has requested an additional 12 months to allow for a delayed construction 

timeline due to market conditions related to the COVID-19 pandemic. The applicant expects to 

obtain building permit issuance by January 2021, with an eight-month construction timeline and 

estimated project completion by October 2021.  

 

CONCLUSION 

 

Staff supports Time Extension (EXT 143730-2020) as the proposed project remains consistent 

with the conditions of PC Resolution No. 2018-040 and as the applicant has dutifully pursued the 

recording of the associated tentative parcel map and approval of a building permit, and is now 

working on a grading permit. Staff supports the request to grant a one-year time extension for 

Conditional Use Permit (CUP 5344-2016), subject to the conditions of PC Resolution No. 18-040. 

 

 

Respectfully Submitted:    Prepared by: 

 

Gustavo N. Gonzalez, AICP    Ata Khan 

Planning Manager     Supervising Planner 

 

 

PC ATTACHMENTS: 
1) Applicant’s Time Extension Application 

2) Approved Project Plans  

3) PC Resolution No. 18-040 


